

SECRET

(When Filled In)

FILE 99704

SPEED LETTER	REPLY REQUESTED		DATE
	☒ YES	☐ NO	4 August 1966
TO :		LETTER NO	
ATTN:		954 - 865	
		FROM: DC/954	

Contract

Contractor by letter 28 July 1966 has requested still another time extension since our work can only be handled when it "doesn't interfere with normal operations or in their off hours". Time extension through 31 December 1966 requested; do you concur?

REPLY

DATE

13 August 66

Vault,
We're forced to concur with this latest [redacted] request due to workload circumstances at headquarters beyond our control. As long as no money is involved, approval is recommended from this end.

Declass Review by NGA.

RESPONDER'S FILE

FORM 5-61 1831

SECRET

25X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040022-8

28 July 1966

25X1

25X1

Gentlemen:

On June 22, 1966, we wrote to you regarding our wish to extend Contract [] to 30 September 1966 with a [] increase in funds.

25X1

Since that time there have been further delays in the conduct of the experiment we are trying to complete. This experiment calls for the successive services of two sets of experts who are able to provide their time only when it does not interfere with normal operations or in their off hours. Not unnaturally, this limitation on the availability of their services has cut into our original time schedule.

It now appears that an expiration date of 31 December 1966 would be more realistic than the 30 September 1966 date originally asked for and we would appreciate it if this change could be made.

Thank you for your cooperation.

Sincerely yours,

25X1

[]
AHS/end

cc: Technical Monitor []

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040022-8

25X1